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Contract No. |Station Mile/Line: C/S

C-9385 LE 88+22-119+57 LE

Staked by Date Work Started Date Work Completed Date

O'Bunco 8/17/2019

11/11/2019

Calculated by Date Checked by Date Inspector Date

Dean A. Long Mark Lee Brad Schut 11/18/19
9/5/2020 9/14/2020

Bid Item 049
HMA CL. 1/2 IN. PG 64H-28

Group # 1

Ton (TON)

Estimate # 21

$/Unit: $106.00 - Round to nearest Hundredth

Date, Station and Quantity

On Estimate # 10, WSDOT paid 2,354.49 Tons of HMA for the following dates:

11/11/19 - 454.04 Tons

11/15/19 - 685.13 Tons

11/18/19 - 493.63 Tons

11/19/19 - 534.25 Tons

11/20/19 - 287.44 Tons
The quantity paid on 11/18/19 (493.63 Tons) included the station ranges for the
Exit 80 On and Off ramps. These quantities were to be paid under a future Change
Order (C.0O.). That Change Order is now executed and is C.O. 12. Under C.O. 12
there are 2 Bid Items (Bl) that pays for the On and Off ramps, BI-111 (Off-Ramp)
and BI-112 (On-Ramp). Therefore, BI-111 pays for 161 Tons and BI-112 pays for
50 Tons. These 2 quantities are backed out of this bid item.

Quantity to be removed and paid under C.O. 12:
BI-111 quantity 161.00 Tons

BI-112 quantity 50.00 Tons
Total to be removed from BI-049 =-211.00 Tons

OK TO PAY -211.00 TONS GROUP 01

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
049.01 HMA Class 1/2" Columbia Asphalt and RAM-0004.1 2521 / 1 Acceptance Sample
Ready Mix per 1000 Tons

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.



Num Complete Entry No. Init. Date Init. Date No.
0049 HMA CL. 1/2 IN. PG 64H-28 01 9/5/2020 TON -211.00 752 MEL  09/15/20 21
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